
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: FI$Cal Project

Team Member to Project 

Manager

OCIO Project #: 8860-30

Department: Finance

Reporting Period:
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CA-PMM

From: To:

Project Name: FI$Cal Project

Team Member to Project 

Manager

OCIO Project #: 8860-30

Department: Finance

Reporting Period:
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CA-PMM

From: To: 12/31/09

Yes/No

Yes

No

No

No

No

No

No

No8.  Are there any new major issues?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09
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CA-PMM

From: To: 12/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09

Yes

Yes/No

No

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?

9.  Are there any staffing problems?

Although the Project 

has filled some of 

the critical positions 

in the VMO and 

Admin. areas, the 

Project has been 

delayed in backfilling 

some critical 

positions in the 

PMO, Technology 

and Business 

Teams. Some 

Project Partner 

staffing positions are 

on hold pending 

partner funding 

decisions.

PMO - Reduced ability to 

control, monitor, track and 

report project activities. 

Technology Team - 

Reduced ability to provide 

timely IT support for staff. 

Business Team and Project 

Partners - Reduced ability 

to perform pre-fit gap and 

associated activities.

The Project has revised it's 

hiring plan and received 

approval from the Steering 

Committee to manage, 

refine, and implement the 

plan.  Efforts continue to fill 

critical positions. The 

Project will continue to 

report the hiring status 

monthly to the Steering 

Committee. The Project is 

exploring alternative 

approaches to keep the 

schedule on track such as 

JADs.
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CA-PMM

From: To: 12/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09

No

No

No

Yes

No

No

No

Yes

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

The Project has identified staffing risks 

relative to Partner hiring impact to the 

schedule and the unavailability of 

knowledgeable staff.

Develop and implement mitigation 

strategies. 

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will need to be added?

Tasks that will be added were 

anticipated and will provide additional 

schedule clarity.

Fit Gap and As-Is/Legacy systems 

documentation efforts will be further 

defined and estimated as part of the 

Project's rolling wave schedule 

management process.

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to be 

done?
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CA-PMM

From: To: 12/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09

Target 

Date

Forecast 

Date

1/31/06

Initial Planning

•Convene Steering Committee

•Conduct procurement for chart of accounts 

analysis and acquisition assistance

Complete 1/31/06

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

• The Independent Project Oversight Consultant began working on the Project.

• The Project awarded a contract to Cambria Solutions for the As-Is Business and Legacy Systems Documentation.

• The Project received DGS approval to conduct the systems integration procurement under PCC 6611.

• The Project provided Legislative staff with a presentation on SPR 3 and project updates.

• The Project appointed a Deputy Director/ Chief Information Officer for the Technology Team.

• The Project appointed a Deputy Director for the Business Team.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 12/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09

10/31/06

11/30/06

8/31/07

10/31/07

1/31/08

Memorandum of Understanding (MOU)

•Complete MOU to provide the framework for 

the partnership of DOF, SCO, STO, and DGS 

in compliance with Budget Bill language

Complete 10/31/07

Special Project Report #2

•Develop SPR #2 at the direction of the 

Legislature in compliance with Budget Bill 

language

Complete 12/31/07

Special Project Report

•Reevaluate project goals and statewide 

approach

Complete 11/30/06

Procurement

•Develop Draft RFP
Complete 8/31/07

Chart of Accounts and Standards and 

Requirements Workshops

•Analyze the existing Uniform Codes Manual

•Develop a strategy for statewide chart of 

accounts and standards

•Explore market alternatives

•Develop business requirements

Complete 10/31/06
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CA-PMM

From: To: 12/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09

12/23/09

9/13/10

5/7/10

8/6/10

9/13/10

12/30/11

12/30/11

Award Stage II Contract

• Software and System Integrator

Execute Fit Gap

Conduct Stage II Acquisition

• Evaluate Proposals

Release RFP In process

Award Stage 1 Contract: Fit-gap Vendors

Special Project Report #3                                                           

• Develop a new SPR based on the new 

implementation approach and sourcing strategy 

approved by the Steering Committee on 

11/18/09

 Approved by the OCIO on 11/19/09

Complete 11/19/09

Pre-Fit Gap Activities

• Conduct Department Surveys

• Chart of Accounts Design

• Master Vender File Design

• As Is Business and Legacy System 

Documentation

In process
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CA-PMM

From: To: 12/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 12/1/09

OneTime Cost 

(lower)
x

The current one-time costs are lower than projected. The Project 

has developed a Budget Change Proposal to align with SPR 3.

Continuing Cost x

Deliverables x

Resources (lower) x
The current resource utilization is lower than projected. The Project 

is revising a staffing plan to align with SPR 3.

Schedule x

Milestones x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 12/31/09

Target 

Date

Forecast 

Date

1/31/06

10/31/06

11/30/06

8/31/07

Reporting Period:

1/31/06

Initial Planning

•Convene Steering Committee

•Conduct procurement for chart of accounts 

analysis and acquisition assistance

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

12/1/09

Finance

Summary Milestones and Highlights

Complete

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Chart of Accounts and Standards and 

Requirements Workshops

•Analyze the existing Uniform Codes Manual

•Develop a strategy for statewide chart of 

accounts and standards

•Explore market alternatives

•Develop business requirements

Complete 10/31/06

Special Project Report

•Reevaluate project goals and statewide 

approach

Complete 11/30/06

Procurement

•Develop Draft RFP
Complete 8/31/07
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CA-PMM

From: To: 12/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

12/1/09

Finance

10/31/07

1/31/08

12/23/09

9/13/10

5/7/10

Memorandum of Understanding (MOU)

•Complete MOU to provide the framework for 

the partnership of DOF, SCO, STO, and DGS 

in compliance with Budget Bill language

Complete 10/31/07

Special Project Report #2

•Develop SPR #2 at the direction of the 

Legislature in compliance with Budget Bill 

language

Complete 12/31/07

Special Project Report #3                                                           

• Develop a new SPR based on the new 

implementation approach and sourcing strategy 

approved by the Steering Committee on 

11/18/09

 Approved by the OCIO on 11/19/09

Complete 11/19/09

Pre-Fit Gap Activities

• Conduct Department Surveys

• Chart of Accounts Design

• Master Vender File Design

• As Is Business and Legacy System 

Documentation

In process

Release RFP In process
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CA-PMM

From: To: 12/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

12/1/09

Finance

8/6/10

9/13/10

12/30/11

12/30/11

Deliverables x

Award Stage II Contract

• Software and System Integrator

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

-   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Milestones x

Schedule x

Conduct Stage II Acquisition

• Evaluate Proposals

Award Stage 1 Contract: Fit-gap Vendors

Execute Fit Gap
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CA-PMM

From: To: 12/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

12/1/09

Finance

0

1

2

0

1

2

0

1

2

0

1

2

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

5% to 10%

>10%

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

1. Customer Buy-In Medium Degree of Buy-In

Low Degree of Buy-In

The current one-time costs are lower than projected. The 

Project has developed a Budget Change Proposal to align with 

SPR 3.

1

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

Continuing Cost

Resources (lower) x

x

One Time Cost 

(lower)
x

The current resource utilization is lower than projected. The 

Project is revising a staffing plan to align with SPR 3.

Your Score

Y
e

llo
w

Score Justification

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n
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CA-PMM

From: To: 12/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

12/1/09

Finance

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

9.  Value-to-Business

Strong

Medium

Weak

10.  Vendor Viability (provide rationale 

for the rating in the field following the 

scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

G
re

e
n

Y
e

llo
w

1

Y
e

llo
w

1
Y

e
llo

w

0

G
re

e
n

1

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n

0

G
re

e
n
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CA-PMM

From: To: 12/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

12/1/09

Finance

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

<80% assigned and available

Total  

Vendor Viability Rating Rationale

The Project is in the planning phase and does not have an integration vendor. 

13.  Actual vs. Planned Resources

Highly Effective

5 G

1

Y
e

llo
w

0

G
re

e
n

0

G
re

e
n
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